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e WB-57

Date:
Wed, 08/25/2010

WB-57 (Times in CDT)

Thursday, Aug 26 - Integration of HIRAD
0900 14Z Science telecon
1100 16Z Tri-Agency Forecaster telecon

Friday, Aug 27 - Possible instrument test flight
0630 Ground crew preflight

0730 Instrument upload and checkout

0830 Tow out

0900 14Z Science telecon

0930 Preflight aircraft

1030 Suit up

1100 16Z Tri-Agency Forecaster telecon
1130 Take off

1430 Land and post flight brief

Saturday, Aug 28 - No Operations
0900 14Z Science telecon
1100 16Z Tri-Agency Forecaster telecon



